
NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 05/25/2012

College Project Name - (Project No. if assigned)   

New 

Construction 

Funds 

Authorized

R & R Funds 

Authorized

Other Funds 

Authorized

Bond Funds 

Under 

Contract As of 

3/31/2012

Bond Funds 

Expended          

To Date

Bond Funds 

Committed* to 

a Project                   

As of               

3/31/2012

Estimated 

Design Start 

Date

Estimated 

Construction 

Start Date 

Estimated 

Completion 

Date

Status

Alamance Student Services/LRC/Adm - Project No. 1129 2,000,000.00 4,584,147.00 2,000,000 2,000,000.00 2,000,000 Jan-01 Nov-03 Aug-06 Closed

Alamance Renovations - Project I - Project No. 1201 99,999.04 100,000 99,999.04 100,000 Dec-00 Jan-01 Jul-02 Closed

Alamance Renovations - Project II - Project 1302 127,105.00 127,105 127,105.00 127,105 Dec-02 Apr-03 Aug-05 Closed

Alamance Renovations - Main Building Project No. 1549 125,000.00 125,000 125,000.00 125,000 Dec-05 Mar-06 Jun-07 Closed

Alamance Renovations - Student Center No. 1563 505,000.00 8,872.00 505,000 505,000.00 505,000 May-06 Sep-07 Feb-09 Closed

Alamance Allied Health Building - Project No. 1130 3,654,210.00 2,599,023.00 3,654,210 3,654,209.96 3,654,210 Sep-04 Oct-06 Feb-09 Closed

Alamance Burlington Center Renovation Project No. 1584 93,141.00 570,000.00 2,278,196.00 663,141 663,141.00 663,141 Aug-06 Aug-07 Feb-09 Closed

Asheville Computer Technology Center NCCCS #1097 4,592,059.00 4,592,059 4,592,058.36 4,592,059 Nov-00 Nov-02 Jun-06 Closed

Asheville Renovations #1 - #1137 63,176.00 63,176 63,176.00 63,176 Jan-04 Jul-04 May-08 Closed

Asheville Enka Center Renovations #1213 600,000.00 600,000 600,000.00 600,000 Jan-01 Jan-02 May-03 Closed

Asheville Dental Lab Renovation NCCCS #1121 390,048.00 390,048 390,048.00 390,048 Dec-00 Dec-01 Aug-06 Closed

Asheville Hospitality Education Center NCCCS #1098 6,237,701.00 916,351.00 6,237,701 6,237,700.48 6,237,701 Nov-00 May-04 Jun-06 Closed

Asheville Fernihurst Renovation, #1158 880,683.00 2,052,400.00 900,000 880,683.00 900,000 Sep-04 Mar-07 Sep-08 Closed

Asheville Marketing Tech Renovations #1354 1,202,527.00 1,808,055.00 1,202,527 1,202,526.26 1,202,527 May-05 Dec-05 Dec-06 Closed

Asheville Azalea Student Services Renov/Addition #1515 68,494.00 43,093.00 4,423,325.00 111,587 87,656.00 111,587 Jun-05 Jan-07 Sep-08 Closed

Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084 2,936,000.00 10,000.00 2,936,000 2,936,000.00 2,936,000 Mar-01 May-02 May-03 Closed

Beaufort Renovations to Buildings 1, 4 and 8  #1265 154,895.00 154,895 154,895.00 154,895 Jul-02 Jan-03 Apr-03 Closed

Beaufort Public Service Building and renovate bldgs 2 & 3  #1266 3,107,498.31 714,289.00 468,333.00 3,821,788 3,821,787.31 3,821,788 May-03 Jan-05 May-06 Closed

Beaufort Building 3 Door Project #1614 15,546.00 7,786.00 22,693.00 23,332 23,332.00 23,332 Apr-07 Oct-07 Jun-08 Closed

Beaufort Building 1 and 3 Roof Replacement #1571 0.00 242,429.00 0.00 242,429 242,429.00 242,429 May-06 Aug-06 Dec-06 Closed
Bladen Repair and Renovation #1337 520,000.00 138,882.00 520,000 520,000.00 520,000 Mar-03 Nov-03 Sep-04 Closed

Bladen Student Resource Center(LRC,classrooms)#1430 2,900,000.00 90,000.00 482,350.00 2,990,000 2,990,000.00 2,990,000 May-07 Sep-07 Jan-10 Closed
Bladen Industrial Training Center repair, renovation and Exp #1255 524,794.00 140,000.00 1,228,506.00 664,794 664,794.00 664,794 Dec-03 Dec-04 Jul-09 Closed
Bladen Repair and Renovation, Roofs, HVAC - #1208 146,809.00 146,809 146,809.00 146,809 Feb-02 Apr-02 Oct-04 Closed

Blue Ridge General Renovations-Flat Rock Campus - #1227 536,522.00 536,522 536,522.00 536,522 Dec-01 Feb-02 Dec-02 Closed
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276 258,774.03 258,775 258,774.03 258,775 Aug-02 Sep-02 Dec-03 Closed
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc  #1350 402,969.00 402,969 402,969.00 402,969 Nov-03 Nov-03 Feb-05 Closed
Blue Ridge Transylvania Center Aditions and Renovations - #1405 877,972.43 127,839.00 877,973 877,972.43 877,973 Apr-04 Sep-04 Jul-05 Closed
Blue Ridge Renovations to two classroom buildings - #1443 546,458.00 546,458 546,458.00 546,458 Feb-06 Mar-06 Mar-06 Closed

Blue Ridge General Renovations Phase II-Flat Rock Campus - #1304 125,928.00 125,928 125,928.00 125,928 Jun-02 Jul-02 Jan-03 Closed

Blue Ridge New Vocational Training Building - #1536 664,867.00 2,075,480.00 664,867 664,867.00 664,867 Aug-06 May-07 Jul-08 Closed

Brunswick Technical and Trades Building Project #914 336,641.20 544,643.00 701,364.00 881,285 881,284.20 881,285 Apr-01 Jul-01 Aug-02 Closed

Brunswick Bundled R&R Projects #1342 12,006.00 523,427.00 0.00 535,433 535,433.00 535,433 Nov-03 May-04 Oct-04 Closed

Caldwell Distance Learning  #1128 258,794.70 213,450.00 10,000.00 472,245 472,244.70 472,245 Jan-01 Jul-02 May-03 Closed

Caldwell Watauga Site Prep  #1127 1,321,355.00 210,931.00 1,321,355 1,321,355.00 1,321,355 Jan-01 Jul-02 Feb-05 Closed

Caldwell TAPS  roof Replacement 1777 45,027.00 10,414.00 45,027 45,027.00 45,027 Sep-07 Oct-07 Jun-10 Closed

Caldwell E Building Elevator #1762 67,123.00 4,774.00 71,897 71,897.00 71,897 Apr-09 Oct-09 Closed

Caldwell Civic Center EIFS #1760 99,172.00 99,172 99,172.00 99,172 Apr-09 Jun-09 Closed

Caldwell Beam Hall Renovations #1749 60,000.00 60,000 60,000.00 60,000 May-09 May-10 Closed

Caldwell Coffey Drive Property #1747 221,500.00 4,118.53 221,500 221,500.00 221,500 Sep-04 Apr-05 Jun-10 Closed Land Purchase

Caldwell Occupational Training Center #1555 1,349,155.00 2,107,195.00 1,349,155 1,349,155.00 1,349,155 May-07 Sep-07 Jan-09 Closed

Caldwell Civic Center #1267 1,291,000.00 140,660.00 1,291,000 1,290,999.54 1,291,000 Mar-02 Sep-03 Sep-04 Closed

Caldwell Land Acquisition/Transportation Center #1547 1,038,601.00 250,000.00 1,288,601 1,288,600.99 1,288,601 N/A N/A Mar-06 Closed

Caldwell NE Site Project #1415 811,389.00 811,389 811,388.90 811,389 Apr-06 Sep-06 Jan-09 Closed

Cape Fear Pier and Dock Replacement- Emergency #1147 1,000,000.00 7,647.00 1,000,000 1,000,000.00 1,000,000 Jan-01 Mar-02 Mar-03 Closed

Cape Fear New Elevator and Elevator Repairs-Emergency #1148 1,300,000.00 0.00 1,430,000.00 1,300,000 1,300,000.00 1,300,000 Jan-01 Jun-02 Nov-03 Closed

Cape Fear Engineering Technology building #1215 16,799,237.00 16,799,237 16,799,237.00 16,799,237 Aug-01 Nov-03 May-05 Closed

Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216 0.00 114,932.00 114,932 114,932.00 114,932 Jan-07 Oct-07 Oct-09 Closed

Cape Fear Campus Loop Access Road & Truck Driver Facility #1377 2,034,242.00 2,034,242 2,034,242.00 2,034,242 Jul-03 Jan-05 Jun-08 Closed
Cape Fear Cosm/Early College Bldg and Parking Deck Proj #1455 10,873,788.00 5,985,212.00 10,873,788 10,868,202.21 10,873,788 Feb-05 Nov-07 Apr-10 Closed

Cape Fear Public Safety Training Center #1416 3,098,026.00 0.00 7,000,000.00 3,098,026 3,098,025.81 3,098,026 Sep-06 Sep-07 Sep-09 Closed

Cape Fear North Campus Signage & Entrance Project #1608 115,758.00 0.00 183,242.00 115,758 115,758.00 115,758 Nov-06 Aug-07 Jul-08 Closed

Cape Fear Wilmington Bookstore Renovation #1643 595,780.00 595,780 595,778.75 595,780 Sep-07 Jan-08 Jul-09 Closed
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Cape Fear Atlantic Coastline Building Renovation #1661 251,899.00 251,898 251,898.63 251,898 Mar-08 May-08 Oct-09 Closed

Cape Fear Elevator Repairs and Upgrade #1772 to be assigned 295,537.00 295,538 295,537.00 295,538 Jun-10 Closed

Cape Fear Renovate Maintenance Shop #1840 41,974.00 119,784.00 0 0.00 161,758 Jul-12 Under Design

Carteret Classroom Bldg Repl & Marine Tech Bldg #1092 5,645,724.00 199,761.00 9,693,560.00 5,845,485 5,845,485.00 5,845,485 Mar-01 Feb-03 Feb-09 Closed

Carteret Hospitality Building Renov. and Parking Renov. #1348 47,149.00 47,149 47,148.82 47,149 Mar-03 Sep-03 Apr-05 Closed

Carteret McGee Building Renovation-Joslyn Hall #1539 400,902.00 454,507.00 400,902 400,902.00 400,902 Jun-06 Sep-07 Jun-09 Closed

Carteret McGee Building Renovation-Classrooms #1475 350,239.00 350,239 349,708.75 350,239 Jul-06 Sep-07 May-10 Closed

Carteret Sewer Lift Station Repair/Replacment #1525 166,000.00 166,000 166,000.00 166,000 Sep-05 Feb-06 Jun-06 Closed

Catawba Renovations - Alex. Ctr. NCCCS #1100 1,001,815.00 1,001,815 1,001,815.00 1,001,815 Jan-01 Aug-02 Jul-04 Closed

Catawba Classroom/Laboratory Building #1285 7,567,306.00 7,000,000.00 7,567,306 7,567,306.00 7,567,306 Jul-02 Sep-04 Apr-05 Closed

Catawba Roofing and Paving #1636 90,068.00 1,771,390.00 90,068 90,068.00 90,068 Oct-07 Apr-07 Aug-09 Closed

Catawba Renovations - Institutional  Advancement #1564 595,051.00 595,051 595,051.00 595,051 Sep-06 Oct-07 Jan-09 Closed

Catawba Paap Building Renovations #1233 132,898.62 132,899 132,898.62 132,899 Feb-02 Sep-02 Dec-04 Closed

Catawba Old Testing Center Renvoations #1288 58,961.10 58,962 58,961.10 58,962 Oct-02 Nov-02 Dec-04 Closed

Catawba Renovate Interior Space  #1312 550,544.00 550,544 550,544.00 550,544 Jan-03 Jun-03 Jul-04 Closed

Central Carolina Roofing (Student Center & Admin.)   (Bundled R&R)(#1359) 295,000.00 295,000 295,000.00 295,000 Jun-04 May-06 Dec-06 Closed

Central Carolina Roof Repairs (Main Building)   (Bundled R&R)  (#1360) 318,878.00 318,878 318,878.00 318,878 Mar-06 May-06 Oct-06 Closed

Central Carolina Roofing (LRC & Science)     (Bundled R&R)   (#1361) 230,654.00 230,654 230,654.00 230,654 Jun-04 Aug-04 Feb-07 Closed

Central Carolina Classroom/Science Lab Bldg. (Proj.# 1106) 4,800,000.00 24,443.00 4,800,000 4,800,000.00 4,800,000 Nov-00 Jan-03 Oct-04 Closed

Central Carolina Telecommunications Bldg. (Proj.# 1107) 700,000.00 2,500,000.00 700,000 700,000.00 700,000 Nov-00 Feb-03 Nov-04 Closed

Central Carolina Classroom Building  (Proj. # 1325) 1,986,483.00 48,274.00 1,986,483 1,986,482.09 1,986,483 Jun-03 Sep-04 Apr-05 Closed

Central Carolina Renovation of Science Building (# 1408) 880,718.00 31,000.00 911,718 911,718.00 911,718 Sep-04 May-05 Apr-06 Closed

Central Carolina Computer Technology Building (#1410) 102,200.00 102,200 102,200.00 102,200 Sep-04 Apr-05 Apr-06 Closed

Central Carolina Land Acquition - Watson Property (#1570) 1,897,800.00 302,200.00 1,897,800 1,897,800.00 1,897,800 Jun-06 Jun-06 Jun-06 Closed

Central Carolina Renovation of Classroom Building (#1362) 30,218.00 30,218 30,218.00 30,218 Apr-04 Apr-05 May-05 Closed

Central Carolina R&R - Siler City Center (# 1485) 29,295.00 29,295 29,294.84 29,295 Jun-07 Jul-07 Oct-08 Closed

Central Carolina R&R - Chatham Campus (# 1486) 378,255.00 378,255 378,255.00 378,255 Feb-06 Jun-06 Apr-10 Closed

Central Carolina Renovation of Continuing Education Building (#1512) 156,219.00 437,767.00 111,000.00 593,986 593,986.00 593,986 Mar-07 Sep-07 Jan-09 Closed

Central Carolina New Siler City Center (#1548) 627,805.00 5,380,945.00 627,805 627,805.00 627,805 Jul-07 Oct-07 Jun-10 Closed

Central Carolina Classroom Building - West Harnett (#1364) 1,000,000.00 741,882.00 1,000,000 1,000,000.00 1,000,000 Sep-05 Oct-07 May-08 Closed

Cent. Piedmont Sloan-Morgan Renovation (1138) 128,739.39 4,766,142.00 4,894,880 4,880,011.81 4,894,880 Sep-00 Aug-02 Sep-08 Closed

Cent. Piedmont Northeast Campus Ph IA - (942) 738,438.54 8,500,000.00 738,439 738,438.54 738,439 Nov-00 Feb-01 Dec-01 Closed

Cent. Piedmont Information Technology Building -  (1116) 16,512,616.00 16,516,620 16,512,615.92 16,516,620 Oct-00 Sep-02 Jan-06 Closed

Cent. Piedmont Central Energy Facility (1240) 1,028,856.71 351,000.00 2,515,000.00 1,379,857 1,379,856.71 1,379,857 Nov-00 Sep-02 Jan-06 Closed

Cent. Piedmont West Campus Phase III - (1114) 3,500,000.00 6,305,938.00 3,500,000 3,500,000.00 3,500,000 Feb-01 May-03 Jan-06 Closed

Cent. Piedmont North Campus Phase III - (1115) 18,227,994.00 18,231,551 18,227,993.22 18,231,551 Sep-02 Aug-04 Sep-08 Closed

Cent. Piedmont Professional Development Bldg - 3rd floor (1491) 174,493.00 0.00 174,493 174,492.78 174,493 Sep-05 Oct-06 Mar-08 Closed

Cent. Piedmont Central High Exterior Renovation (1478) 100,000.00 1,850,000.00 1,950,000 1,948,456.74 1,950,000 Apr-05 Sep-06 Jan-09 Closed

Cent. Piedmont Allied Health Bldg Addition & Renovation (1406) 3,247,336.29 3,478,537.00 1,019,665.00 6,725,873 6,725,873.00 6,725,873 Apr-05 Sep-07 May-10 Closed

Cent. Piedmont Northeast Campus Phase II - (1326) 9,757,500.61 9,757,501 9,757,500.61 9,757,501 Apr-04 May-05 Dec-06 Closed

Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370 230,000.00 230,000 230,000.00 230,000 Oct-03 Dec-03 Jun-04 Closed

Cleveland CLASSROOM BUILDING PROJECT # 1287 3,887,036.00 3,353,264.00 3,887,036 3,887,036.00 3,887,036 Aug-05 Oct-07 Jul-09 Closed

Cleveland GENERAL REPAIRS & RENOVATIONS Project 1628 225,000.00 225,000 225,000.00 225,000 Nov-07 Dec-07 Oct-10 Closed

Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436 500,000.00 500,000 500,000.00 500,000 Feb-06 Dec-06 Apr-08 Closed

Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435 297,104.00 297,104 297,104.00 297,104 Jan-05 Mar-05 Nov-05 Closed

Coastal Carolina HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167 3,850,522.41 1,688,980.00 15,400.00 5,539,503 5,539,502.41 5,539,503 Sep-01 Jun-03 Jul-06 Closed

Coastal Carolina Classroom Building #1263 9,710,427.50 9,710,431 9,710,427.50 9,710,431 Jun-03 Dec-04 Dec-06 Closed

Coastal Carolina BT Energy Management Project #1567 233,000.00 233,000 233,000.00 233,000 Jul-05 Jul-06 Dec-06 Closed

Coastal Carolina Covered Walkways/Fascia Repair #1615 3,996,162.50 113,157.10 3,996,159 3,982,963.70 3,996,159 Jul-07 Oct-07 May-10 Complete

COA D. F. Walker Public School Takeover Renovation #1241 905,612.00 66,202.00 905,612 905,612.00 905,612 Aug-03 Apr-04 Nov-04 Closed

COA Allied Health and Wellness Center #1247 2,552,135.78 2,552,136 2,552,135.78 2,552,136 Jul-02 Feb-03 Nov-04 Closed

COA Land Acquisition and Renovation of Riverside Center #1315 42,948.04 42,949 42,948.04 42,949 N/A N/A Dec-05 Closed

COA Renovation of Manteo Middle School #1420 742,724.00 7,113,724.00 742,724 710,867.93 742,724 Mar-06 Sep-07 Jan-10 Complete
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COA Auditorium Roof #1618 45,424.00 90,926.00 45,424 45,424.00 45,424 Apr-07 May-07 Nov-08 Closed

COA Cosmetology Program Area Renovation #1592 90,000.00 74,788.00 90,000 90,000.00 90,000 Jun-07 Aug-07 Aug-08 Closed

COA Buildings A & C Roof Repairs  #1197 (bundled) 380,575.07 380,576 380,575.07 380,576 Jul-04 Oct-05 Oct-05 Closed

COA Expansion to Building A     EC Campus #1450 1,021,353.00 975,244.00 5,268,084.00 1,996,597 1,996,597.00 1,996,597 Jun-05 Aug-07 Mar-09 Closed

Craven Classroom/Library Building - #907B 1,900,000.00 1,900,000.00 1,900,000 1,900,000.00 1,900,000 Sep-00 Sep-01 Dec-04 Closed

Craven Addition to Kelso Hall - #1336 93,975.00 943,509.00 93,975 93,974.93 93,975 Apr-03 Jan-06 Aug-06 Closed

Craven Maintenance Building/ Roadway & Parking - #1076 1,371,354.00 125,594.00 1,371,354 1,371,353.10 1,371,354 May-03 Aug-05 May-06 Closed

Craven Technology Building  #1268 2,935,404.00 2,725,412.00 2,935,404 2,935,404.00 2,935,404 Oct-06 Jan-07 Jul-08 Closed

Craven Reroof Building B #1243 205,026.79 205,027 205,026.79 205,207 Aug-03 Feb-04 Oct-04 Closed

Craven Reroof Building G #1244 265,113.79 265,114 265,113.79 265,114 Aug-03 Feb-04 Oct-04 Closed

Craven Renovate Barker Hall & Misc. Renovations #1246 432,090.00 432,090 432,090.00 432,090 Oct-04 Feb-05 Aug-09 Closed

Craven Reroof Library (Bldg A) #1603 245,944.00 245,944 245,943.40 245,944 Apr-07 Sep-07 Apr-08 Closed

Davidson Classrooms/Laboratories/Renovations (1101) 4,054,058.00 1,741,409.00 1,700,000.00 5,795,467 5,795,467.00 5,795,467 Oct-00 Oct-02 May-06 Closed

Davidson Fire Service Laboratory                                (1180) 325,000.00 16,473.00 325,000 325,000.00 325,000 Oct-00 Dec-01 Jul-02 Closed

Durham Collins Bldg. Renovations - 1170 2,546,502.00 1,000,000.00 3,546,502 3,546,502.00 3,546,502 Nov-01 Feb-04 Feb-05 Closed

Durham White Building Renovations - 1171 1,100,000.00 1,152,672.00 4,015,459.00 2,252,672 2,196,355.20 2,252,672 May-06 Jan-08 Sep-10 Complete

Durham New Student Services/Classroom Building - #1199 5,628,818.00 3,000,000.00 5,628,818 5,628,818.00 5,628,818 Apr-03 Dec-04 Apr-06 Closed

Durham Satellite Campus#1499 4,000,000.00 5,074,261.00 4,000,000 4,000,000.00 4,000,000 May-05 Aug-06 Jun-08 Closed

Edgecombe ACT Project - Project #1078 6,756,814.00 3,919,548.00 6,756,814 6,756,814.00 6,756,814 Dec-00 Oct-02 Dec-04 Closed

Edgecombe Various R  & R projects #1273 500,000.00 500,000 500,000.00 500,000 May-06 Oct-06 Aug-08 Closed

Edgecombe Various R  & R projects #1272 757,203.00 757,203 757,203.00 757,203 Feb-02 Jul-06 Dec-07 Closed

Fayetteville Spring Lake Multi-Use Educational Building  (#1051) 7,000,000.00 1,021,501.00 7,000,000 7,000,000.00 7,000,000 Nov-00 Oct-02 Jun-05 Closed

Fayetteville Purchase land along Ft Bragg Road (#1320) 600,000.00 2,860,938.00 600,000 600,000.00 600,000 N/A N/A Mar-03 Closed

Fayetteville Horticulture Complex at Cape Fear Botanical Garden (#1125*) 2,430,349.00 800,000.00 2,430,349 2,430,349.00 2,430,349 Nov-01 Mar-04 Nov-08 Closed

Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (#1131) 876,486.53 3,402,185.00 4,278,672 4,278,671.53 4,278,672 Apr-02 May-04 Nov-06 Closed

Fayetteville Virtual College Center (#1126) 5,997,415.00 5,997,415 5,997,415.00 5,997,415 Nov-02 May-04 Sep-06 Closed

Fayetteville Classroom Bldg/Renov.Serv Merchandise Bldg (DCC #1585) 9,889,835.06 528,590.00 9,889,835 9,889,835.06 9,889,835 Aug-07 Jul-08 Mar-12 Under Construction

Fayetteville Horace Sisk Boiler Chiller Replacement (#1211) 209,343.00 111,788.00 1,259,948.00 321,131 321,131.00 321,131 Apr-02 May-04 Sep-06 Closed

Fayetteville Purchase land along Ft Bragg Road ( #1441) 500,644.45 500,645 500,644.45 500,645 N/A N/A Dec-04 Closed

Fayetteville Addition to Administration Building (DCC # 1520) 1,177,800.00 500,000.00 1,177,800 1,177,800.00 1,177,800 Sep-06 Dec-07 Dec-09 Closed

Fayetteville Purchase land along Ft Bragg Road (#1534) 484,510.00 484,510 484,510.00 484,510 N/A N/A Oct-05 Closed

Fayetteville Criminal Justice Center PM & E (DCC # 1460) 2,209,944.00 2,209,944 2,209,944.00 2,209,944 Jun-06 Jul-07 Mar-09 Closed

Fayetteville Bulla Property Parking Lot (DCC # 1557) 261,182.00 355,397.38 261,182 261,182.00 261,182 Jul-07 Dec-07 Jan-09 Closed

Fayetteville Purchase of Western Property (DCC # 1729) 2,505,136.00 407,553.00 2,505,136 2,505,136.00 2,505,136 Dec-07 Jun-08 Jun-09 Closed Land Purchase

Fayetteville Bundled R & R Projects 2005 (#1446) 505,190.41 421,782.00 505,191 505,190.41 505,191 Jul-05 Jul-06 Sep-07 Closed

Fayetteville Renovation Student Center (#1795) 329,365.00 2,700,000.00 0 29,910.00 329,365 Jul-10 Jan-13 Under Design

Forsyth Construction - New building - #1139 3,735,600.00 7,460,000.00 3,735,600 3,735,600.00 3,735,600 Apr-02 Mar-04 Sep-07 Closed

Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159 700,000.00 200,000.00 900,000 900,000.00 900,000 Dec-01 Apr-02 Sep-03 Closed

Forsyth HVAC & Fire Alarm System Renovations - #1311 559,052.50 559,053 559,052.50 559,053 Feb-03 Aug-03 Apr-04 Closed

Forsyth Northwest Forsyth County Center - #1390 9,249,421.00 9,249,421 9,249,421.00 9,249,421 Jun-04 Oct-06 Feb-09 Closed

Forsyth Renovations - Snyder Hall - #1437 665,000.00 665,000 665,000.00 665,000 Feb-06 May-06 Mar-07 Closed

Forsyth Renovations-Allman Center #1560 280,000.00 280,000 280,000.00 280,000 Mar-06 May-06 Feb-07 Closed

Forsyth Bundled - R & R  #1630 1,427,157.00 139,396.00 1,427,157 1,401,587.09 1,427,157 Oct-07 Apr-08 May-10 Closed

Forsyth Air Conditioning Upgrade West Campus #1538 550,478.00 1,390,000.00 550,478 550,478.00 550,478 Apr-07 Jul-07 Apr-09 Closed

Forsyth Construction - Greene Hall Expansion #1438 960,000.00 3,500,000.00 960,000 890,186.21 960,000 Jul-07 Nov-07 Aug-09 Complete

Gaston New Public Safety Building - #1122 1,494,782.05 465,845.00 1,494,783 1,494,782.05 1,494,783 Jan-02 Mar-03 Oct-04 Closed

Gaston New Science and Technology Building - #1428 696,044.00 2,684,488.00 696,044 696,044.00 696,044 Aug-05 Sep-07 Feb-09 Closed

Gaston Renovation - Comer Building - East #1332 2,484,763.00 480,427.00 2,484,763 2,484,762.92 2,484,763 Nov-06 Mar-06 Sep-06 Closed

Gaston New Health Sciences Building - #1427 883,710.20 12,000,000.00 883,711 883,710.20 883,711 Apr-06 Oct-07 Oct-09 Closed

Gaston Renovation - Craig Building - #1333 222,647.00 42,618.00 222,647 222,646.17 222,647 Jan-06 Feb-06 Sep-06 Closed

Gaston Lena Sue Beam Building Renovation & Expansion #1753   1,821,629.00 0.00 4,597,038.00 1,821,629 707,719.58 1,821,629 Jan-11 Nov-12 Under Construction

Gaston Restroom Renovation   #1653 5,217.00 19,249.00 41,334.00 24,466 24,466.00 24,466 Oct-07 Oct-07 Jun-09 Closed

Gaston East Campus Land Purchases #1694 192,513.00 192,513 192,513.00 192,513 N/A N/A Dec-08 Closed Land Purchase
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Gaston Lincoln Campus Lower Level # 1778 1,792,103.75 4,025.00 1,796,128 1,626,900.04 1,796,128 Oct-10 Dec-11 Complete

Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303 2,150,000.00 245,400.00 2,150,000 2,150,000.00 2,150,000 Nov-02 Nov-03 Aug-06 Closed

Guilford Land #1236 3,000,000.00 0.00 3,000,000 3,000,000.00 3,000,000 N/A N/A Mar-02 Closed

Guilford Classroom Building Project #1046 4,250,000.00 5,000,000.00 4,250,000 4,250,000.00 4,250,000 Jul-00 Feb-02 Jan-04 Closed

Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888 1,500,000.00 2,520,000.00 1,500,000 1,500,000.00 1,500,000 Jun-97 Nov-99 Mar-05 Closed

Guilford Jamestown Campus Land & Parking #1294 4,350,000.00 0.00 4,350,000 4,350,000.00 4,350,000 Jul-06 Jul-08 Oct-10 Closed 

Guilford Classroom Building #1605 2,100,382.00 8,500,000.00 2,100,862 1,919,596.71 2,100,862 Sep-07 Jul-11 Jul-13 Under Design

Guilford Fire Suppression System Replacement #1392 344,005.55 0.00 334,006 344,005.55 334,006 May-04 Jun-04 Mar-07 Closed

Guilford Roads, Parking & Walkways Repairs #1334 889,324.77 0.00 889,325 889,324.77 889,325 Nov-04 Jun-05 Feb-07 Closed

Guilford Business Careers Renovation #1397 38.00 0.00 38 37.45 38 May-07 May-07 May-07 Closed

Guilford HVAC Renovations and Energy Upgrades #1398 619,982.00 0.00 619,982 619,981.45 619,982 Oct-04 Aug-05 May-07 Closed

Guilford Health Technologies Project #1375 9,750,000.00 7,545,000.00 9,750,000 9,750,000.00 9,750,000 Jan-05 Oct-06 May-09 Closed

Guilford Business Hall Renovations #1773 2,570,423.00 0.00 2,570,423 2,489,857.78 2,570,423 Oct-07 Dec-07 Jan-11 Complete

Guilford Land #1680 643,659.00 0.00 643,659 643,659.00 643,659 N/A N/A Jun-09 Closed Land Purchase

Guilford Land #1681 356,341.00 0.00 0 356,340.73 345,340 N/A N/A Jun-09 Closed Land Purchase

Guilford Jamestown Renovations #1809 500,000.00 40,000.00 0 331,255.59 500,000 Nov-12 Under Design

Halifax Allied Health/Auditorium Bldg #1090 7,615,691.00 2,042,678.00 7,615,691 7,614,690.03 7,615,691 Apr-01 May-02 Dec-03 Closed

Halifax HVAC replacement,welding shop renovations #1165 91,218.00 811,569.00 3,000.00 902,787 897,035.62 902,787 May-01 May-01 Feb-10 Complete

Halifax Wellness/Fitness Center #1292 566,129.64 566,130 566,129.64 566,130 Nov-02 Jul-03 Feb-04 Closed

Haywood Renovation - 200/300 Buildings #1113 570,480.00 1,851,922.00 292,443.00 2,422,402 2,422,402.00 2,422,402 Dec-01 Jul-03 Dec-04 Closed

Haywood Regional High Tech. Center #1327 217,598.00 142,799.00 217,598 217,598.00 217,598 Feb-04 Feb-05 Oct-05 Closed

Isothermal Continuing Education Building Renovation - #1204 548,417.17 548,418 548,417.17 548,418 Jan-02 Apr-03 Aug-03 Closed

Isothermal Life Long Learning Center #1298 1,658,309.00 2,829,291.00 1,658,309 1,658,309.00 1,658,309 Sep-03 Sep-06 Sep-07 Closed

Isothermal ADA Compliance Project & minor building improve. #1252 123,693.77 123,694 123,693.77 123,694 Oct-02 Jan-03 Jul-03 Closed

Isothermal Campus HVAC Controls Replacement #1253 181,781.47 181,782 181,781.47 181,782 Jul-02 Oct-02 Apr-03 Closed

Isothermal Underground wiring project #1394 100,000.00 150,000.00 100,000 100,000.00 100,000 Oct-04 Apr-05 Jul-05 Closed

Isothermal Student Center Roof Replacement #1395 276,333.55 24,159.00 276,334 276,333.55 276,334 Sep-04 Jan-05 Dec-06 Closed

Isothermal Library & Swimming Area Roof Replacements #1524 447,401.00 447,401 447,401.00 447,401 Nov-05 Dec-05 Feb-07 Closed

Isothermal Library Interior Ceiling Renovation - #1565 6,106.00 3,382.00 6,106 6,106.00 6,106 Aug-06 Oct-06 May-07 Closed

James Sprunt Exterior Campus Lighting #1163 223,414.00 68,807.00 223,414 223,414.00 223,414 Nov-01 Jul-02 Dec-02 Closed

James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164 176,584.70 176,586 176,584.70 176,586 Apr-01 Dec-01 Jun-02 Closed

James Sprunt Herring Bldg. Classroom Addition #1281 1,783,718.00 1,783,718 1,783,718.00 1,783,718 Jul-02 May-04 Apr-05 Closed

James Sprunt Repair and Renovations #1424 266,319.00 2,078.11 266,319 266,319.00 266,319 Nov-04 Jan-05 Dec-07 Closed

James Sprunt Repair and Renovations Phase 2 #1529 265,000.00 3,314.00 265,000 265,000.00 265,000 Jan-05 Oct-05 Dec-07 Closed

Johnston Campus Lighting and Parking #1176 189,194.00 7,326.00 189,194 189,193.75 189,194 Jan-02 Feb-02 Aug-09 Closed

Johnston Industrial Technology Bldg #1219 2,299,625.00 0.00 829,735.00 2,299,625 2,299,625.00 2,299,625 Jul-01 Feb-03 May-04 Closed

Johnston Renovation of Wilson #1103 0.00 632,153.00 462,199.00 632,153 632,152.82 632,153 Jul-01 Apr-03 Dec-03 Closed

Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220 6,049,210.12 549,732.00 6,598,941 6,586,649.62 6,598,941 Aug-03 Nov-04 Apr-09 Closed

Johnston Arboretum Greenhouse Complex #1422 94,917.88 94,919.00 94,919 94,917.88 94,919 Dec-04 Jun-06 Sep-06 Closed

Johnston Parking Lot Improvements #1620 28,150.00 30,803.00 830,979.00 36,516 0.00 58,953 Dec-07 Jul-08 Dec-09 Complete

Johnston Art and Elsee Buildings Renovations #1526 306,707.00 30,326.00 306,707 306,706.64 306,707 Sep-05 Aug-06 Jun-08 Closed

Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136 373,061.44 196,000.00 569,062 569,061.44 569,062 Jan-01 Jan-02 Jun-03 Closed

Lenoir R&R Projects(Elev/Roofs/HVAC/ADA  #1228 928,692.00 50,000.00 928,692 844,459.26 928,692 Feb-05 Jun-06 Aug-11 Complete

Lenoir Early Childhood/Literacy Bldg&Student Center Add  #1239 199,745.46 199,746 199,745.46 199,746 Sep-01 Nov-01 Dec-05 Closed

Lenoir Resurface Roads and Parking Lots/other renovations #1251 400,000.00 101,855.00 400,000 400,000.00 400,000 Jun-02 Feb-04 Jun-11 Complete

Lenoir Classroom and Science Building #1238 4,932,980.00 600,000.00 4,932,980 4,932,980.00 4,932,980 Oct-02 Feb-05 May-07 Closed

Lenoir Renovate/Add Classrooms in Administration Bldg  #1232 420,249.00 420,249 138,505.35 420,249 Nov-07 Feb-08 Jun-12 Under Construction

Lenoir Industrial/Vocational Center #1407 2,265,844.00 22,000.00 2,265,844 2,265,844.00 2,265,844 May-06 Sep-07 Feb-09 Closed

Lenoir Land Acquisition #1399 380,910.32 380,911 380,910.32 380,911 N/A N/A Oct-04 Closed

Lenoir Jones Co. Land Acquisition #1462 148,282.20 148,283 148,282.20 148,283 N/A N/A Feb-05 Closed

Lenoir Felix Johnson Property #1488 304,951.25 304,952 304,951.25 304,952 N/A N/A Apr-05 Closed

Lenoir Jones County Center #1500 851,718.00 1,109,000.00 851,718 851,718.00 851,718 Mar-07 Sep-07 Jan-10 Closed

Lenoir Maintenance Facility #1587 749,524.00 749,524 749,362.13 749,524 Mar-07 Sep-07 Nov-09 Complete
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Lenoir Signage #1588 124,200.00 75,800.00 124,200 15,913.19 124,200 Jul-07 Feb-08 Dec-12 Under Design

Lenoir Christine Parker Property #1533 63,972.54 63,973 63,972.54 63,973 N/A N/A Dec-05 Closed

Lenoir Corrections Training Facility & Simulated Cell #1590 50,000.00 230,334.00 50,000 50,000.00 50,000 Jun-08 Jul-08 Jul-09 Closed

Lenoir Construction Trades #1775 46,414.00 404,751.00 451,165 373,678.68 451,165 Dec-11 Complete

Martin Misc. R & R  (Bundled projects) #1178 99,712.69 99,713 99,712.69 99,713 May-01 May-01 Oct-02 Closed

Martin Roof Repairs (Bundled projects) #1192 630,914.86 16,609.00 630,915 630,914.86 630,915 May-03 Jan-04 Sep-06 Closed

Martin HVAC #1583 833,268.00 294,945.00 833,268 833,268.00 833,268 Apr-07 May-08 Mar-10 Closed

Mayland Avery County Project #1169 824,470.89 413,845.00 824,471 824,470.89 824,471 Sep-02 Mar-02 Feb-03 Closed

Mayland R&R Projects #1284 200,000.00 130,000.00 200,000 200,000.00 200,000 Jan-02 Apr-02 May-09 Closed

Mayland Applied Technologies Building #1328 1,852,610.00 914,154.00 1,852,610 1,852,610.00 1,852,610 Oct-06 Nov-07 Nov-09 Closed

Mayland Repairs/Renovations Projects #1625 241,545.00 241,545 241,544.02 241,545 Jul-07 Aug-07 Nov-10 Closed

Mayland Land Purchase #1378 127,529.00 17,471.00 127,529 127,529.00 127,529 Feb-04 Feb-04 Feb-04 Closed

McDowell Classroom Building #1353 2,123,659.00 736,266.00 2,123,659 2,123,658.37 2,123,659 Mar-04 Oct-05 Feb-07 Closed

McDowell Asbestos Abatement Project #1707 14,620.00 14,620 14,620.00 14,620 Oct-08 Nov-08 Dec-08 Closed

McDowell Replace Exit Doors & Fire Alarm System #1160 166,200.00 166,200 166,200.00 166,200 Apr-01 May-01 Jun-02 Closed

McDowell Roof Replacement #1161 98,000.00 98,000 98,000.00 98,000 Jun-01 Jul-01 May-02 Closed

McDowell Campus Repair and Renovations #1248 174,500.00 174,500 174,500.00 174,500 Apr-02 May-02 Mar-03 Closed

McDowell Campus Repairs & Renovations #1566 282,588.00 282,588 282,588.00 282,588 Sep-06 Sep-06 Jun-07 Closed

Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168 250,000.00 250,000 250,000.00 250,000 Oct-01 Jul-04 Sep-06 Closed

Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196 142,013.00 142,012 142,012.59 142,012 Sep-04 Apr-05 Sep-06 Closed

Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070 216,545.00 782,739.70 216,545 216,545.00 216,545 Nov-00 Apr-02 Sep-03 Closed

Mitchell Advanced Technology Building-DCC No. 1091 3,175,703.00 999,008.39 3,175,702 3,175,702.73 3,175,702 Apr-01 Mar-04 Jul-06 Closed

Mitchell Renovation of the Library #1379 415,993.00 234,007.00 415,993 415,993.00 415,993 Apr-05 Jun-06 Oct-07 Closed

Mitchell Renovation of the Student Center #1573 2,603.00 100,388.00 2,603 2,602.50 2,603 Nov-07 Jun-08 Oct-09 Closed

Mitchell Renovation of Vocational Building #1509 1,270,171.00 1,270,170 1,270,170.69 1,270,170 Aug-06 Feb-07 Oct-08 Closed

Mitchell Main Building Renovations #1766 3,391.00 175,332.00 162,779.00 178,724 178,723.00 178,724 Nov-10 Closed

Montgomery Renovations and Repairs #1187 502,004.00 502,004 502,004.00 502,004 Jun-01 Oct-01 Dec-06 Closed

Nash Land Acquisition #1141 350,000.00 350,000 350,000.00 350,000 N/A N/A Mar-01 Closed

Nash Structural Repairs & Renovations #1299 190,000.00 190,000 190,000.00 190,000 Jul-02 Oct-06 May-08 Closed

Nash Environmental Repairs & Renovations - #1193 266,844.00 266,844 266,844.00 266,844 Nov-01 Dec-01 Apr-06 Closed

Nash Aesthetic Repairs & Renovations - #1194 260,000.00 260,000 260,000.00 260,000 Aug-01 Sep-01 Feb-06 Closed

Nash Program Specific Classroom Renovations #1203 41,000.00 41,000 41,000.00 41,000 Jul-01 Mar-05 Jul-06 Closed

Nash Infrastructure Repairs & Renovations #1300 41,000.00 41,000 41,000.00 41,000 Mar-06 Jul-06 Mar-08 Closed

Nash Science & Technology Building #1301 3,933,237.00 2,684,229.00 3,933,237 3,933,237.00 3,933,237 Mar-03 Apr-04 Feb-06 Closed

Nash Repurposing Classrooms #1530 150,000.00 150,000 150,000.00 150,000 May-05 Jun-05 May-06 Closed

Pamlico Expansion of Bayboro Center #1224 313,253.00 70,000.00 223,752.00 383,253 382,141.12 383,253 May-03 Jun-03 Aug-05 Closed

Pamlico Repair and Renovations #1011 213,376.00 207,015.00 213,376 213,376.00 213,376 May-03 Jun-03 Aug-05 Closed

Pamlico Life Care Center #1391 1,874,302.00 2,510,258.00 1,874,302 1,874,302.00 1,874,302 Jun-05 May-06 Mar-08 Closed

Piedmont Renovate gym to LRC & Distance learning Classroom #1309 857,485.06 844,824.00 1,702,310 1,702,309.06 1,702,310 Jul-03 Sep-04 Dec-05 Closed

Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310 1,567,922.00 175,000.00 1,567,922 1,567,919.57 1,567,922 Jul-03 May-05 Aug-06 Closed

Piedmont Renovate Student Complex #1383 1,015,151.00 1,015,151 1,015,150.87 1,015,151 Aug-04 Apr-06 Sep-06 Closed

Piedmont Renovate Auditorium #1384 5,250.00 5,250 5,250.00 5,250 Aug-04 n/a n/a Closed

Piedmont Person County Classroom/Lab Building #1445 465,312.00 1,768,464.00 465,312 465,312.00 465,312 Oct-06 Oct-07 Aug-09 Closed

Pitt General Classroom Bldg - 1111 Ph1 5,281,750.00 5,281,750 5,281,750.00 5,281,750 Nov-00 Apr-02 Mar-08 Closed

Pitt Parking Project - 1112 Ph1 139,639.00 288,156.00 139,639 139,638.98 139,639 Feb-02 Oct-02 Jan-08 Closed

Pitt Bowen Farm Site Project (Planning) - 1110 146,250.00 1,050,000.00 146,250 146,250.00 146,250 Mar-02 Jul-03 Oct-04 Closed

Pitt Fulford Bldg Addition Ph II - 1234 212,934.00 0.00 212,934 212,934.00 212,934 Apr-02 Apr-05 Apr-07 Closed

Pitt Firing Range and Driving Pad - #1177 339,589.00 787,848.00 339,589 339,589.00 339,589 Jun-02 Mar-05 Mar-06 Closed

Pitt Davenport Farm #1431 3,148,254.68 3,148,255 3,148,254.68 3,148,255 N/A N/A Oct-04 Closed

Pitt MacThrift Building #1505 927,906.98 1,200,000.00 927,907 927,906.98 927,907 N/A N/A Jul-05 Closed

Pitt Student Center - Phase 1  #1545 6,262,723.00 1,787.00 420,191.00 6,264,510 6,264,510.00 6,264,510 Jul-06 Oct-07 Jul-09 Closed

Pitt Humber Bldg Renov Ph III #1358 1,583,308.00 1,400,000.00 1,583,308 1,583,307.77 1,583,308 Jan-04 May-05 Jul-06 Closed

Pitt Greenville Center Renovation #1617 64,098.00 47,348.00 137,652.00 111,446 111,445.17 111,446 Oct-07 Oct-07 Jul-08 Closed

C:\Users\deea\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Outlook\F48R63FV\2000 Bond Status Report 3-31-2012 3rdQRT-Dee Atkinson.xls5 05/25/2012



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 05/25/2012

College Project Name - (Project No. if assigned)   

New 

Construction 

Funds 

Authorized

R & R Funds 

Authorized

Other Funds 

Authorized

Bond Funds 

Under 

Contract As of 

3/31/2012

Bond Funds 

Expended          

To Date

Bond Funds 

Committed* to 

a Project                   

As of               

3/31/2012

Estimated 

Design Start 

Date

Estimated 

Construction 

Start Date 

Estimated 

Completion 

Date

Status

Pitt Herman Simon Building #1688 35,000.00 5,056,063.00 35,000 35,000.00 35,000 Jun-10 Closed

Randolph R & R Bundle Number One, Two & Three #1174 1,050,259.00 1,050,259 1,050,259.00 1,050,259 May-01 Nov-02 Feb-07 Closed

Randolph Archdale Center Classroom Addition #1317 1,344,379.00 323,446.00 1,344,379 1,344,379.00 1,344,379 May-03 Oct-04 Jul-06 Closed

Randolph R & R Bundle Number Four   #1578 635,271.00 635,271 635,271.00 635,271 Oct-06 Nov-06 Jun-09 Closed

Richmond Proj.1089 - HVAC Renovations in 3 Buildings 890,000.00 0.00 890,000 890,000.00 890,000 Mar-01 Jul-03 Feb-04 Closed

Richmond Proj.1088 Health Sciences Building 3,542,287.00 2,320,000.00 3,542,287 3,542,287.00 3,542,287 Jun-03 Nov-04 Dec-05 Closed

Richmond Proj. 1282 Acquire Building in Scotland County 137,272.00 0.00 137,272 137,272.00 137,272 N/A N/A Sep-02 Closed

Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each 358,389.00 0.00 358,389 358,389.00 358,389 Jun-02 Aug-02 Oct-04 Closed

Richmond HVAC Renovation in Lindsey Petris Building 1689 295,672.00 136,440.00 295,672 295,672.00 295,672 N/A N/A Oct-09 Closed

Roanoke-Chowan Repair/Improve Campus Structural Environment #1271 255,395.00 255,395 255,395.00 255,395 Jul-02 Jul-02 Aug-03 Closed

Roanoke-Chowan Compliance/Safety Renov. (Bundled Projects) #1323 215,600.00 215,600 215,600.00 215,600 Jun-03 Aug-03 Jul-06 Closed

Roanoke-Chowan Learning/Working Renov. (Bundled Projects) #1324 385,267.35 39,928.00 385,268 385,267.35 385,268 Aug-03 Sep-03 Jul-06 Closed

Robeson #1225 (Pembroke Center Land Purchase) 76,073.00 76,073 76,073.00 76,073 N/A N/A Feb-02 Closed

Robeson #1109 Continuing Education Building 2,476,854.00 2,476,854 2,451,995.78 2,476,854 Dec-01 Feb-03 Apr-08 Closed

Robeson #1206 Continuing Education /Allied Health Buildings 7,466,140.00 7,466,140 7,389,115.39 7,466,140 Jan-02 Jan-03 Apr-08 Closed

Robeson #1214Emergency Training Facility Addition 43,718.30 43,718 43,718.30 43,718 Feb-02 Jul-02 Jul-03 Closed

Robeson #1329 Renovations Site Work 1,380,906.45 992,074.00 85,000.00 2,372,981 2,372,980.45 2,372,981 Apr-03 Jun-03 Oct-06 Closed

Robeson #1562 Workforce Development Bldg. 1,209,432.00 2,700,000.00 1,209,432 1,209,432.00 1,209,432 Apr-07 Jan-08 Oct-09 Closed

Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15 159,921.38 7,701.00 159,922 159,921.38 159,922 Feb-01 Mar-01 Apr-03 Closed

Rockingham Lifelong Learning Center - 1079 2,400,291.00 454,000.00 2,400,291 2,400,291.00 2,400,291 Jun-02 Nov-04 Nov-06 Closed

Rockingham Classroom/Storage Bldg. at ESTC - 1080 239,000.00 10,000.00 239,000 239,000.00 239,000 Mar-01 May-02 Jun-04 Closed

Rockingham Spring 2001 Renovations #1156 146,668.00 0.00 146,667 146,667.60 146,667 Oct-06 Dec-06 Apr-10 Closed

Rockingham Summer 2001 Renovations #1191 112,500.00 43,633.00 112,500 112,500.00 112,500 Mar-01 Apr-01 Nov-03 Closed

Rockingham Fall 2001 Renovations #1217 86,700.00 86,700 86,700.00 86,700 Jan-02 Feb-02 Sep-06 Closed

Rockingham Spring 2002 Renovations #1218 70,000.00 379,000.00 70,000 70,000.00 70,000 Mar-02 Jun-02 Oct-04 Closed

Rockingham Fall 2002 Renovations - #1306 243,000.00 6,367.00 243,000 243,000.00 243,000 Jun-03 Jul-03 Oct-05 Closed

Rockingham Spring 2004 Renovations - #1382 346,000.00 346,000 331,131.24 346,000 Jun-05 Nov-05 Jul-12 Under Construction

Rockingham Summer 2004 Renovations #1501 100,000.00 100,000 100,000.00 100,000 Sep-04 Nov-04 Sep-07 Closed

Rockingham Summer 2005 Renovations #1540 1,072,482.00 1,054,150 977,248.46 1,054,150 Sep-06 Nov-06 Jul-12 Under Construction

Rowan-Cabarrus Bldg. 100 Renovations - #1032 202,432.03 1,355,376.00 202,433 202,432.03 202,433 Feb-01 Jul-02 Oct-02 Closed

Rowan-Cabarrus Classroom/Laboratory Building - #1185 4,287,029.00 4,191,873.00 4,287,029 3,893,919.82 4,287,029 Mar-05 Dec-06 Dec-08 Closed

Rowan-Cabarrus Parking Lot Extension/Renovation #1393 4,229.00 456,410.00 4,229 4,228.58 4,229 Oct-04 Oct-06 Jul-07 Closed

Rowan-Cabarrus Various Renovations - #1314 603,152.00 603,152 491,427.63 603,152 Dec-06 Feb-07 Jul-12 Under Construction

Rowan-Cabarrus LRC & Student Support Space Renovations (proj #1086) 65,771.00 805,583.00 179,328.00 871,354 775,579.90 871,354 Jul-04 Sep-07 Dec-09 Closed

Rowan-Cabarrus Classroom/Laboratory Building & Parking Lot #1595 5,207,129.00 3,659,365.00 5,207,129 4,826,752.68 5,207,129 Feb-07 Mar-08 Jun-10 Closed

Sampson Occupational Building #1133 3,263,820.00 125,530.00 2,516,180.00 3,389,350 3,389,350.00 3,389,350 Dec-00 Mar-04 Jul-05 Closed

Sampson Campus Roadway Extension #983 176,000.00 216,075.00 176,000 176,000.00 176,000 Feb-01 Apr-02 Oct-02 Closed

Sampson North HVAC and Crosswalk replacement #1151 575,000.00 19,385.00 575,000 575,000.00 575,000 Feb-01 Feb-02 Oct-03 Closed

Sandhills New Student Center # 940 2,279,455.00 0.00 5,650,000.00 2,279,455 2,279,455.00 2,279,455 Oct-00 Jul-03 Jun-06 Closed

Sandhills New Hoke County Center #813 308,379.33 0.00 1,429,529.00 308,380 308,379.33 308,380 Jul-98 Aug-00 Nov-01 Closed

Sandhills Kennedy Hall Health Sciences Renovation #1003 0.00 487,000.00 734,000.00 487,000 487,000.00 487,000 Feb-02 Mar-02 May-03 Closed

Sandhills Education Center #1081 4,095,643.00 0.00 2,145,003.00 4,095,643 4,095,643.00 4,095,643 Nov-01 Sep-04 Dec-06 Closed

Sandhills Parking Lot - South Campus #1313 175,156.00 0.00 131,000.00 175,156 175,155.02 175,156 Jan-03 Jun-03 Sep-04 Closed

Sandhills Stone Hall Administration Renovation #1278 1,431.00 120,000.00 121,431 121,431.00 121,431 Dec-02 May-03 Sep-04 Closed

Sandhills Stone Hall Student Services Renovation #1154 0.00 95,000.00 95,000 95,000.00 95,000 Jun-01 Apr-02 May-03 Closed

Sandhills Hoke Business and Technology Center #1142 1,803,237.00 0.00 25,465.00 1,803,237 1,803,236.28 1,803,237 Dec-04 Sep-06 Mar-08 Closed

Sandhills Horticulture Complex - 1352 1,145,074.07 0.00 1,917,983.00 1,145,074 1,145,074.07 1,145,074 Oct-06 Mar-08 Jun-10 Closed

Sandhills Blue Hall Renovation #1004 277,389.93 154,501.00 1,507,272.00 178,326 99,859.07 178,326 Jul-06 Dec-10 Jan-13 Under Construction

Sandhills Causey Hall Development Office Renovation - #1626 0.00 102,540.00 102,540 102,539.21 102,540 Sep-07 Sep-07 Apr-08 Closed

Sandhills Meyer Hall Boiler Replacement - #1623 0.00 131,092.00 298,592.12 131,092 131,092.00 131,092 Dec-07 Feb-08 Feb-09 Closed

Sandhills Improvements/Expansion Traffic System - #1242 151,740.01 0.00 151,741 151,740.01 151,741 Apr-02 Jun-02 Aug-02 Closed

Sandhills Meyer-Stone Hall Roof Replacement #1376 0.00 225,878.00 113,956.21 225,878 225,877.42 225,878 Jun-07 May-08 May-09 Closed

Sandhills Stone Hall Renovation #1477 0.00 43,938.00 43,938 43,938.00 43,938 Apr-05 May-05 Aug-05 Closed
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Sandhills Emergency Services Training Complex #1356 670,675.00 0.00 17,850.31 670,675 670,674.66 670,675 Sep-07 Oct-07 May-09 Closed

Sandhills Stone Hall Lecture 111 Renovation #1357 15,060.00 523,715.00 538,775 538,774.84 538,775 Aug-05 Oct-07 Jun-08 Closed

Sandhills Athletic Field Renovation #1347 317,000.00 0.00 317,000 317,000.00 317,000 May-04 Jul-05 Jun-06 Closed

Sandhills East Campus Utility Renovation #1640 0.00 114,591.00 7,623.00 114,591 114,590.42 114,591 Aug-04 Jan-05 Nov-09 Closed

Sandhills Hoke Early College #1641 77,880.00 0.00 2,765,391.00 77,880 77,880.00 77,880 Sep-07 Jan-08 Aug-10 Closed

Sandhills Greenhouse Renovation #1528 139,784.00 80,000.00 79,988.00 219,784 219,783.25 219,784 Oct-05 Nov-06 Sep-07 Closed

Sandhills Transportation Services Area Renovation #1650 10,848.00 47,460.00 500,000.00 58,308 53,925.56 58,308 Sep-08 Feb-09 Jun-11 Complete

Sandhills Emergency Services Training Complex-PH 2 #1649 1,625.00 0.00 2,905,149.69 1,626 0.00 1,626 Feb-10 Jul-11 Complete

South Piedmont Continuing Education Center Renovations (#932B) 0.00 300,000.00 1,483,320.00 300,000 300,000.00 300,000 Feb-01 Aug-01 Sep-02 Closed

South Piedmont Renovations to the Continuing Education Ctr - #1166 263,488.00 116,235.00 2,846,430.00 379,723 379,723.00 379,723 Apr-01 Apr-04 Apr-06 Closed

Southeastern Infrastructure Construction/Renovations #1173 180,481.00 1,029,868.00 1,210,349 1,210,348.95 1,210,349 Jan-02 Feb-02 Jul-06 Closed

Southeastern OSHA and ADA Compliance #1275 18,877.00 265,000.00 283,877 283,876.56 283,877 Apr-03 Dec-05 Sep-07 Closed

Southeastern Technology Building #1274 4,525,312.00 4,525,312 4,525,312.00 4,525,312 Apr-05 Jun-07 Jan-09 Closed

Southeastern Building "G" Renovation/Addition #1413 615,215.00 55,589.00 670,804 670,803.27 670,804 Jul-05 Sep-07 Jan-09 Closed

Southeastern Building (s)  Roof Replacements #1765 157,051.00 44,411.00 14,594.00 201,462 201,462.00 201,462 Sep-07 Nov-07 Mar-11 Closed

Southwestern Swain Ctr Renovation-remaining section of building #1190 399,979.99 28,558.00 399,980 399,979.99 399,980 Mar-02 Aug-02 Jun-03 Closed

Southwestern Jackson County Renovations #1188 798,962.00 156,687.00 798,962 798,962.00 798,962 Nov-00 Nov-01 Mar-04 Closed

Southwestern Restroom / shower renovation #1189 90,000.00 90,000 90,000.00 90,000 Sep-02 Sep-04 Mar-05 Closed

Southwestern General building-new campus #1330 2,944,018.00 2,902,386.31 2,944,018 2,944,018.00 2,944,018 Jun-04 Dec-05 Jan-09 Closed

Southwestern Academic, Admin building #1371 6,232,770.00 3,287,865.00 6,232,770 3,901,652.92 6,232,770 Nov-07 Sep-10 Mar-12 Under Construction

Stanly Western Stanly Center - Project # 903 3,288,740.00 0.00 538,000.00 3,288,740 3,288,740.00 3,288,740 Oct-00 Feb-02 May-03 Closed

Stanly Addition to existing building - Project #1231 814,929.00 0.00 53,865.00 814,929 814,929.00 814,929 Feb-02 Nov-02 Sep-03 Closed

Stanly Patterson Building Roof Replacement #1207 0.00 100,000.00 0.00 100,000 100,000.00 100,000 Aug-01 Oct-01 Dec-01 Closed

Stanly Corporate Education/Shop Building #1369 0.00 150,000.00 0.00 150,000 150,000.00 150,000 Aug-03 Nov-03 Sep-04 Closed

Stanly Student Center Bldg Renovation & Addition #1355 123,071.00 67,800.00 412,929.00 190,871 190,871.00 190,871 Jan-04 Dec-04 Nov-05 Closed

Stanly Kelley Building Roof Replacement & Renov #1421 0.00 182,200.00 0.00 182,200 182,200.00 182,200 Oct-04 Dec-04 Nov-05 Closed

Stanly General Repair & Renovation #1531 0.00 409,851.00 0.00 409,851 409,851.00 409,851 Jan-06 Sep-06 Feb-09 Closed

Surry No. 947: Yadkin Center (completed) 541,702.00 2,500,000.00 541,702 519,625.48 541,702 Feb-01 Jan-02 Apr-03 Closed

Surry No. 1186:  Parking Lot "H" Bldg (completed) 0.00 91,883.00 96,467.00 91,883 91,883.00 91,883 May-01 Sep-01 Nov-01 Closed

Surry No. 1123:"K" Engineering Technologies Bldg (completed) 2,309,413.73 0.00 2,309,414 2,309,413.73 2,309,414 Jul-02 Nov-03 Jan-05 Closed

Surry No. 1387: Renov V-C-P + Small Proj. (completed) 525,899.00 830,934.00 305,529.00 1,356,833 1,356,833.00 1,356,833 May-04 Apr-05 Apr-07 Closed

Surry No. 1367: Maintenance Bldg & Misc. (completed) 806,507.00 0.00 0.00 806,507 806,507.00 806,507 Mar-04 Jun-05 Oct-06 Closed

Surry No. 1258: "J" Three-Story Classroom Bldg (completed) 649,158.66 4,044,437.00 649,159 649,158.66 649,159 May-02 Nov-03 Feb-05 Closed

Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed) 175,561.47 551,767.00 0.00 727,329 727,328.47 727,329 Nov-02 Nov-03 Jul-04 Closed

Surry No. 1521: Viticulture & Enology Center 3,000,000.00 2,625,000.00 3,000,000 3,000,000.00 3,000,000 Feb-06 Aug-08 Oct-10 Closed

Tri-County Addition/Renovation -Enloe Building #1308 125,294.00 891,527.00 98,986.00 1,016,821 1,016,821.00 1,016,821 Feb-04 Jan-05 Mar-06 Closed

Tri-County Lighted Parking/Concrete Sidewalks #1202 43,597.00 0.00 0.00 43,597 43,597.00 43,597 Jan-02 Feb-02 May-02 Closed

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1093 5,317,120.00 5,317,120 5,317,120.00 5,317,120 Jan-01 Jul-02 Oct-03 Closed

Vance-Granville STUDENT SERVICES/MISC. ADDITIONS #1307 1,566,484.53 238,395.00 138,863.00 1,804,880 1,804,879.53 1,804,880 Oct-02 Mar-04 Apr-05 Closed

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1096 1,800,548.00 154,825.00 14,077.00 1,955,373 1,955,372.00 1,955,373 Mar-02 Nov-03 Dec-04 Closed

Vance-Granville LAND ACQUISITION #1517 114,723.00 8,559.00 114,724 114,723.00 114,724 N/A N/A Jun-05 Closed

Vance-Granville PHASE 1 R&R/CONSTRUCTION PROJECTS #1157 191,680.00 191,680 191,680.00 191,680 May-01 Jul-01 Oct-01 Closed

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1095 2,369,272.00 61,995.00 210,137.00 2,431,267 2,431,267.00 2,431,267 May-03 Oct-04 Dec-05 Closed

Vance-Granville PHASE II R&R/CONSTRUCTION PROJECTS #1198 416,400.14 416,401 416,400.14 416,401 Mar-03 Jun-03 Dec-03 Closed

Vance-Granville BIO CLASSROOM/LAB #1543 458,000.00 458,000 457,999.90 458,000 Nov-05 Jul-06 Jul-08 Closed

Vance-Granville MAIN CAMPUS IT/MARKETING #1612 100,281.00 74,175.00 100,281 100,281.00 100,281 Mar-07 May-07 Aug-07 Closed

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1094 3,144,533.00 300,000.00 3,444,533 3,444,532.97 2,444,533 Nov-03 Oct-05 Jul-08 Closed

Vance-Granville MULTI-SITE REPAIR/RENOVATIONS #1613 101,518.00 101,518 101,518.00 101,518 Jul-07 Jul-07 Jun-08 Closed

Vance-Granville Acquisition of Building and Land for Main Campus  #1833 602,736.00 602,736 602,736.00 602,736 N/A Closed

Vance-Granville Corporate Campus Building Renovation  #1844 131,933.00 131,933 0.00 131,933 Aug-11 Jan-13 Under Design

Wake Reroofing - Ready Hall #1260 324,926.66 324,927 324,926.66 324,927 Mar-02 Jun-02 Feb-03 Closed

Wake Resurfacing & paving pking. Areas & walk #1419 240,000.00 240,000 240,000.00 240,000 Aug-05 Dec-06 Jan-09 Closed

Wake Land Acquisition #1442 2,066,654.83 2,066,655 2,066,654.83 2,066,655 Jan-07 Jan-07 Jan-07 Closed
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Wake Allied Health Auditorium Renovation #1321 552,157.41 269,240.00 552,158 552,157.41 552,158 Sep-03 Sep-04 Jun-05 Closed

Wake Reroofing - Technical Education Bldg. #1290 206,458.00 206,458 206,458.00 206,458 Sep-02 Jun-03 Aug-03 Closed

Wake Engineering Technology Bldg. Renovation #1291 350,000.00 510,877.00 638,640.00 860,877 860,877.00 860,877 Jun-04 Jan-06 Aug-06 Closed

Wake N.E. Campus Development & Bldg. Const. #1289 21,732,801.25 5,729,363.00 21,793,175 21,732,801.25 21,793,175 Feb-03 Sep-05 Jan-09 Closed

Wake R&R Main campus classrooms, labs & offices #1295 2,578,569.55 1,028,494.00 4,576,380.00 3,607,064 3,607,063.55 3,607,064 Jul-01 Aug-04 Aug-05 Closed

Wake NE Campus Infrastructure #1262 3,296,699.87 3,333,051 3,296,199.87 3,333,051 Jan-03 Mar-05 Mar-06 Closed

Wake TE Renovation #1559 50,000.00 24.00 576,500.00 50,024 50,024.00 50,024 Apr-07 Sep-07 Jan-09 Closed

Wake Northern Wake Campus Building F #1717 96,725.33 0 0.00

Wayne Childcare Center/Lab  #1104 555,447.96 197,294.00 555,448 555,447.96 555,448 Apr-01 Oct-02 Aug-03 Closed

Wayne  Land Acquisition #1124 724,880.00 724,880 724,880.00 724,880 N/A N/A Jul-01 Closed

Wayne  Miscellaneous R&R (Bundled) #1162 229,235.00 702,916.00 932,151 932,151.00 932,151 Jun-01 Sep-05 Sep-08 Closed

Wayne Addition Chiller & Upgrade of Energy Plant #1351 123,597.58 275,000.00 55,966.00 398,598 398,597.58 398,598 Nov-03 Jun-04 Apr-05 Closed

Wayne Building 1 - Multi Purpose #1105 4,222,417.00 0.00 25,000.00 4,222,417 4,222,416.77 4,222,417 Jul-04 Oct-05 Oct-07 Closed

Wayne Building 2 -Dental Clinic Addition & Renov. #1230 474,043.64 271,711.00 150,000.00 745,755 745,754.64 745,755 May-02 Feb-03 Dec-03 Closed

Wayne Building 3 - Continuing Education Center #1280 4,293,808.01 0.00 20,000.00 4,293,809 4,293,808.01 4,293,809 Nov-02 Jun-04 May-06 Closed

Wayne WLC & Dogwood Bldgs Renovation #1339 989,618.00 127,730.00 1,117,348 1,117,347.84 1,117,348 Apr-04 Nov-05 Mar-07 Closed

Western Piedmont LIGHTING RETROFITS #1117 205,000.00 205,000 205,000.00 205,000 Feb-01 Mar-01 Feb-02 Closed

Western Piedmont CAMPUS RENOVATIONS #1118 879,999.43 880,000 879,999.43 880,000 Feb-01 Mar-01 Jan-05 Closed

Western Piedmont HEALTH/SCIENCE FACILITY #1366 3,671,779.67 3,671,780 3,671,779.67 3,671,780 Jan-04 Jan-05 Sep-08 Closed

Western Piedmont CAMPUS REPAIRS/RENOVATIONS #1365 17,619.33 401,274.00 12,113.00 418,894 418,893.33 418,894 Jun-04 Sep-05 Oct-10 Closed

Western Piedmont EMERGENCY SERVICES TRAINING COMPLEX 1459 169,250.00 2,718,077.00 169,250 169,250.00 169,250 Jun-04 Oct-07 Feb-09 Closed

Wilkes Walker Center Renovations - #1181 274,998.20 274,999 274,998.20 274,999 Jun-01 Jul-01 Oct-01 Closed

Wilkes General Campus Renovations - #1182 444,050.00 444,049 444,049.00 444,049 May-05 Sep-06 Jun-09 Closed

Wilkes Alleghany Center Relocation and Renovation - #1249 33,995.00 50,000.00 33,995.00 83,995 83,995.00 83,995 Sep-02 Oct-02 Apr-03 Closed

Wilkes Ashe Center Lab and Classroom Space #1250 671,077.00 899,231.00 671,077 671,077.00 671,077 Oct-02 Nov-04 Jan-06 Closed

Wilkes Technology Center - #1346 2,686,596.00 4,314,539.00 2,686,596 2,686,586.00 2,686,596 Oct-03 Mar-05 Aug-07 Closed

Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209 54,442.00 54,441 54,441.41 54,441 Nov-05 Sep-06 Sep-08 Closed

Wilkes Energy Conservation Upgrades - #1183 242,000.00 242,000 242,000.00 242,000 Feb-01 Mar-01 Feb-06 Closed

Wilkes Greenhouse Renovations - #1210 10,028.36 10,029 10,028.36 10,029 Jul-01 Aug-01 Dec-02 Closed

Wilkes  Roof Replace - Beacon, Hayes and Lovette Halls #1489 242,264.00 242,264 242,264.00 242,264 Jun-05 Feb-06 Sep-08 Closed

Wilkes Roof Replacement - Thompson Hall #1490 244,462.00 244,462 244,462.00 244,462 Mar-06 Sep-06 Sep-08 Closed

Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184 436,572.00 436,572 436,571.64 436,572 Jul-02 May-04 Oct-08 Closed

Wilson Student Center- #1401 3,455,346.00 0.00 300,000.00 3,455,346 3,455,345.31 3,455,346 Nov-04 Jul-07 Dec-08 Closed

Wilson Tech Center Land Acquisition-#1345 164,999.47 165,000 164,999.47 165,000 Aug-03 Aug-03 Aug-03 Closed

Wilson Renovation Project - Year 2001 - #1149 0.00 336,540.00 0.00 336,540 336,540.00 336,540 Jan-01 Apr-01 Oct-02 Closed

Wilson Community/Business Center - #1150 1,164,256.67 0.00 0.00 1,164,257 1,164,256.67 1,164,257 Apr-01 Sep-02 Jun-04 Closed

Wilson Renovation Project - Year 2002 - #1229 0.00 224,999.69 0.00 225,000 224,999.69 225,000 Jan-02 Mar-02 Sep-03 Closed

Wilson Renovation Project - Year 2003 - #1305 0.00 275,000.00 0.00 275,000 275,000.00 275,000 Jan-03 May-03 Apr-05 Closed

Wilson Renovation Project - Year 2004-#1389 0.00 230,000.00 0.00 230,000 230,000.00 230,000 May-04 Feb-05 Mar-07 Closed

Wilson Police Academy Addition - #1426 105,311.00 0.00 119,140.13 105,311 105,311.00 105,311 Jun-05 Dec-05 Apr-07 Closed

Wilson Renovation Project - Year 2005-#1518 0.00 291,999.00 0.00 291,999 291,999.00 291,999 Dec-05 Sep-06 Aug-08 Closed

Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc) 29,447.00 29,477 29,447.00 29,447 Nov-00 Dec-00 Jun-01 Closed

Textile School Capital Construction Project 905 ID 6800100905A 750,000.00 2,437,200 750,000 750,000.00 750,000 Feb-02 Jun-02 May-04 Closed

General Funds 20.01 14.92 34.93

TOTALS 498,867,160 101,297,720 311,366,212 598,540,467 593,002,797.83 598,899,517

600,164,880
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